WP7: Communication and Dissemination
Activities to be implemented within coming 6 month

	Activities/Involved partners
	October 2008
	November 2008
	December 2008
	January 2009
	February 2009
	March 2009

	Activity 1 – Development of project website

	1.1 Finding and sub-contracting of the web design company and agreement on web site content and design/BEF LT, BEF LV, BEF DE 
	X
	X
	
	
	
	

	1.2 Intranet development within the general web site/Web design company, BEF LT, BEF LV, BEF DE
	
	X
	X
	X
	
	

	1.3 Development and maintenance of a project web site/Web design company, BEF LT, BEF DE
	
	
	
	X
	X
	X

	Activity 2 – Media work, production of advertising materials and leaflets

	2.1 Agreement on the exact advertising materials to be produced/all partners
	X
	
	
	
	
	

	2.2 Developing of extra section about INTENSE project at the web sites of partner municipalities/ P16-P28
	
	X
	
	
	
	

	2.2 Elaboration of a basic design of advertising materials/ P13 Auraplan
	
	X
	X
	
	
	

	2.3 Developing of the English template for the project leaflet for general public/BEF LT
	
	X
	X
	X
	
	

	2.4 Translating of the English template by coordinating partners, printing and distribution/all partners
	
	
	
	
	X
	X


